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ENGINEERING, INC.

September 13, 2016
Via: Email and Regular Mail

Mr. Craig Zeller, P.E.
Environmental Protection Agency
61 Forsyth Street, S.W.

Atlanta, GA 30303-8909

Subj: Quarterly Progress Report
Wright Chemical Corporation, Superfund Site
Riegelwood, North Carolina
EPA ID No. NCD024766719

Dear Mr Zeller:

On behalf of Oak Bark Corporation and Koch Sulfur Products LLC (Respondents), in
accordance with the Administrative Settlement Agreement and Order on Consent (AOC) For
Remedial Investigation/Feasibility Study (RI/FS), specifically item number 47, as well as e-
mail correspondence dated December 15™ and 19, 2014, please find attached a copy of the
Quarterly Progress Report for the Wright Chemical Corporation site.

There are several Technical Memoranda listed in the Statement of work which will be required
in the near future. In an effort to streamline the review process and reduce the overall schedule
for the project we are proposing to include the intent of Technical Memorandum #1 which is
the identification of constituents of potential concern and the intent of Technical Memorandum
#2 which are the exposure assessments into the Screening Level Ecological Risk Assessment
(Technical Memorandum #3), the Human Health Baseline Risk Assessment Report and the RI
Report, as applicable. So in this case the first Technical Memoranda submitted will be #3.
Please let us know if this is acceptable.

If you should have any questions or require additional information, please contact either of the
undersigned at (704) 394-6913.
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3&.{;{59 o -
Shield Engineering, Inc. §§ ';.-'_9 sEh é
%ﬂ'\ == 05,?-4"“ % .,'a: E
_—— S—— ®- 2 . & &S
David A. Stoner, P.G., P.E. %,/' 3., _!-ﬁexy}?f,;;oé-‘:c
Project Coordinator ‘) ,‘?4 Vip A. S\

cc: Mr. David Mattison, Mr. William Oakley, Mr. James Barker, Mr. Frank Van Ryn, Mr. Phil
Conner, Mr. Ronald Bazinet, and Mr. James Reid- all by e-mail only.
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QUARTERLY PROGRESS REPORT
Wright Chemical Corporation Superfund Site
EPA ID # NCD024766719

Administrative Settlement Agreement and Order on Consent (AOC) For Remedial

Investigation/Feasibility Study (RI/FS)

Time Period: June 1, 2016 through September 2, 2016

1. Actions Taken to Comply with the AOC During this Period:

June, 2016

Continued evaluation of the Monofill including slope stability analysis.

e Continued preparation of the Monofill Cell Letter Report of Removal Assessment.

e Surface water monitoring devices were installed in the creeks (Study Area 5).

e Surface water sampling was conducted in Study Area 5 and the pond at Kaiser Area
(Study Area 6).

e Low elevation soil sampling was conducted in the marshy portion of the Former
Acid Production Area (Study Area 1).

e Global positioning system (GPS) readings were collected for sampling points.

e Groundwater contours for the site were determined.

e Data summary tables were prepared.

e Laboratory data validation was underway.

e Initiated preparation of the human health risk assessment work.

July, 2016

e Continued evaluation of the Monofill including slope stability analysis.

e Continued preparation of the Monofill Cell Letter Report of Removal Assessment
Report.

¢ Completed the sediment sampling in Study Area 1

e Completed sediment and surface soil sampling in Study Area 5.

e Completed pore water sampling in Study Areas 1, 5 and 6.

e Continued preparation of data summary tables.

e Continued laboratory data validation.

August, 2016

Continued preparation of the Monofill Cell Letter Report of Removal Assessment.
All field sampling was completed on August 10 and Shield demobilized from the
site.

2. Sampling and Test Results Received During this Period:

July, 2016

e Final Monofill sludge results

e Study Area 3 (Sprayfields) surface soil and associated blanks analytical results

e Study Area 6 surface soil, subsurface soil, and associated blanks analytical results
e Groundwater analytical results for WWMW-02 and MW-29 and associated blanks



Study Areas 5 and 6 surface water and associated blanks analytical results
Study Area 1 low elevation soil and associated blanks analytical results

August, 2016

Slope stability analyses for the monofill

Study Area 5 surface soil, subsurface soil, and associated blanks analytical results
Study Areas 1, 5, and 6 sediment, pore water and associated blanks analytical
results

Final consolidation test results for the monofill

Final Remedial Investigation (RI) Work Plan analytical results (Non-Level IV)

3. Work Planned for the Next Three Months:

Finalize and submit Monofill Cell Letter Report of Removal Assessment by
September 15, 2016 (30 days after receipt of final test results).

Prepare and submit Site Characterization Summary Report (SCSR).

Receive all remaining analytical data packages.

Initiate preparation of the Draft RI Report.

Complete laboratory data validation.

Conduct Screening Level Ecological Risk Assessment and Human Health Baseline
Risk Assessments.

4. Problems., Delays, and Solutions:

The sampling in and around the creeks was delayed due to the elevated water levels
in the creeks. In addition, the sampling in and around the creeks was very slow and
difficult due to swampy conditions, significant vegetative growth, heat, etc.
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